This table related to outputs and expenditure relating to the Tentercroft Street project as part of the Be Lincoln Towns Deal. 
This covers expenditure for 2022/23, 2023/24, and forecast expenditure for 2024/25 and 2025/26, as well as the total money spent to date.
	Output 
	Intervention Theme
	23/24
	24/25
	25/26
	Total 
Forecast
	Total Actual (as at Mar 23)

	£ spent directly on project delivery (either local authority or implementation partners)
	Mandatory
	
	
	
	£340,000
	£0

	Technical survey and feasibility work leading to the production of a detailed masterplan and design proposal to RIBA stage 3
	Project specific
	
	
	
	1
	

	Stakeholder engagement plan
	Project specific
	
	
	
	1
	

	Full Business Case for the development and delivery phase
	Project specific
	
	
	
	1
	

	Preparation of a planning application for phase 1 
	Project specific
	
	
	
	1
	

	Work to procure a development partner or alternative delivery solution

	Project specific
	
	
	
	1
	




